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ESTIMATE RUN 02/07/2006

ESTIMATE SUMMARY 12:20:45

CONTID: C14671         ESTIMATE NO: 0014 PROG 2002

PCN: 14671-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GRANDVIEW FOURTH LANE PERCENT TIME:

PROJECT NO: NH 1602-100                   

GRANDVIEW 4TH LANE

NAME OF ROAD: 160A

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

NIELSONS SKANSKA, INCORPORATED PAY PERIOD ENDING 02/07/2006 DATE TIME STARTED 10/28/2004

P.O. BOX 1660 DATE LET 09/16/2004 DATE WORK BEGAN 02/28/2005

 DATE AWARDED 10/08/2004 DATE TIME STOPPED 11/11/2005

 DATE CONTRACT EXECUTED 10/28/2004 DATE ACCEPTED 11/11/2005

CORTEZ CO 81321     970/565-8000 DATE NOTICE TO PROCEED 10/28/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,773,547.37 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 6,265,091.20 NON-PARTICIPATING 82,565.43

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,189.64

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

235 CALENDAR DAYS

CALENDAR DAYS195

100.00%

0.40

82,565.43

82,565.43

81,375.79

$

$

$

$

37,000.00

6,736,546.97

6,773,546.97

-0.03

6,773,546.94

-32,997.68

0.00

6,740,549.26

0.00

AMOUNT DUE 6,740,549.26 81,375.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 81,375.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

235.0
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PCN: 14671-BID    ESTIMATE RUN 02/07/2006

PROJECT: NH 1602-100                   ESTIMATE NO: 0014 12:20:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

20,000.00000 1.000 20,000.00

201-00000  
 

0010 REMOVAL OF STRUCTURE (SPECIAL) 8.000 8.000

EACH 0.000 0.00

6,500.00000 8.000 52,000.00

202-00002  
 

0015 REMOVAL OF TREE 10.000 10.000

EACH 0.000 0.00

400.00000 10.000 4,000.00

202-00010  
 

0020 REMOVAL OF SLOPE AND DITCH PAVING 23.000 23.200

SY  -0.200 -3.00

15.00000 23.000 345.00

202-00026  
 

0025 REMOVAL OF PIPE 19.000 19.000

EACH 0.000 0.00

480.00000 19.000 9,120.00

202-00033  
 

0030 REMOVAL OF WALL 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

202-00150  
 

0035 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 93.000 93.000

SY  0.000 0.00

3.30000 93.000 306.90

202-00190  
 

0040 REMOVAL OF CURB AND GUTTER 3,045.000 3,045.000

LF  0.000 0.00

2.30000 3,045.000 7,003.50

202-00203  
 

0045 *REMOVAL OF ASPHALT MAT 18,330.000 18,330.450

SY  -0.450 -0.56

1.25000 18,330.000 22,912.50

202-00220  
 

0050 *REMOVAL OF ASPHALT MAT (PLANING) 29,473.000 29,473.000

SY  0.000 0.00

1.60000 29,473.000 47,156.80

202-00240  
 

0055 *REMOVAL OF PAVEMENT MARKING 23,631.000 23,631.100

SF  -0.100 -0.18

1.75000 23,631.000 41,354.25

202-00250  
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PCN: 14671-BID    ESTIMATE RUN 02/07/2006

PROJECT: NH 1602-100                   ESTIMATE NO: 0014 12:20:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

202-00805  
 

0065 *REMOVAL OF GROUND SIGN 19.000 19.000

EACH 0.000 0.00

26.00000 19.000 494.00

202-00810  
 

0070 *REMOVAL OF SIGN PANEL 1.000 1.000

EACH 0.000 0.00

32.00000 1.000 32.00

202-00821  
 

0075 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

3,200.00000 1.000 3,200.00

202-00828  
 

0080 *REMOVAL OF FENCE 17,925.000 17,925.000

LF  0.000 0.00

1.10000 17,925.000 19,717.50

202-01000  
 

0085 *REMOVAL OF GUARDRAIL TYPE 3 3,821.000 3,821.000

LF  0.000 0.00

2.00000 3,821.000 7,642.00

202-01130  
 

0090 REMOVAL OF GUARDRAIL TYPE 4 80.000 80.000

LF  0.000 0.00

6.70000 80.000 536.00

202-01140  
 

0095 *REMOVAL OF END ANCHORAGE 9.000 9.000

EACH 0.000 0.00

185.00000 9.000 1,665.00

202-01300  
 

0100 PLUG CULVERT 0.000 0.000

EACH 0.000 0.00

220.00000 0.000 0.00

202-04001  
 

0105 CLEAN CULVERT 18.000 18.000

EACH 0.000 0.00

200.00000 18.000 3,600.00

202-04002  
 

0110 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 116,082.000 116,082.000

CY  0.000 0.00

5.15000 116,082.000 597,822.30

203-00010  
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PCN: 14671-BID    ESTIMATE RUN 02/07/2006

PROJECT: NH 1602-100                   ESTIMATE NO: 0014 12:20:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,792.000 3,791.560

CY  0.440 4.40

10.00000 3,792.000 37,920.00

203-00060  
 

0120 MUCK EXCAVATION 5,023.000 5,022.530

CY  0.470 5.64

12.00000 5,023.000 60,276.00

203-00100  
 

0125 ROLLING 141.000 141.000

HOUR 0.000 0.00

85.00000 141.000 11,985.00

203-01140  
 

0130 BLADING 157.000 157.000

HOUR 0.000 0.00

42.00000 157.000 6,594.00

203-01500  
 

0135 BACKHOE 45.000 45.000

HOUR 0.000 0.00

50.00000 45.000 2,250.00

203-01510  
 

0140 DOZING 12.000 12.000

HOUR 0.000 0.00

33.00000 12.000 396.00

203-01550  
 

0145 COMBINATION LOADER 111.000 111.000

HOUR 0.000 0.00

24.00000 111.000 2,664.00

203-01594  
 

0150 POTHOLING 78.000 77.700

HOUR 0.300 48.00

160.00000 78.000 12,480.00

203-01597  
 

0155 STRUCTURE BACKFILL (FLOW-FILL) 1,007.000 1,007.000

CY  0.000 0.00

85.00000 1,007.000 85,595.00

206-00065  
 

0160 TOPSOIL 4,870.000 4,870.000

CY  0.000 0.00

6.85000 4,870.000 33,359.50

207-00205  
 

0165 WETLAND TOPSOIL 409.000 409.000

CY  0.000 0.00

12.30000 409.000 5,030.70

207-00305  
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PCN: 14671-BID    ESTIMATE RUN 02/07/2006

PROJECT: NH 1602-100                   ESTIMATE NO: 0014 12:20:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 STOCKPILE WETLAND TOPSOIL 371.000 371.000

CY  0.000 0.00

11.30000 371.000 4,192.30

207-00310  
 

0175 EROSION LOG (12 INCH) 1,060.000 1,060.000

LF  0.000 0.00

3.25000 1,060.000 3,445.00

208-00002  
 

0180 EROSION LOG (8 INCH) 630.000 630.000

LF  0.000 0.00

3.35000 630.000 2,110.50

208-00007  
 

0185 SILT FENCE 2,773.000 2,772.700

LF  0.300 0.66

2.20000 2,773.000 6,100.60

208-00020  
 

0190 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

730.00000 2.000 1,460.00

208-00045  
 

0195 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

1,800.00000 1.000 1,800.00

208-00100  
 

0200 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

5,800.00000 1.000 5,800.00

208-00200  
 

0205 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 2,003.000 2,003.000

GAL 0.000 0.00

0.55000 2,003.000 1,101.65

209-00600  
 

0210 RESET MAILBOX STRUCTURE (TYPE 1) 16.000 16.000

EACH 0.000 0.00

100.00000 16.000 1,600.00

210-00011  
 

0215 RESET MAILBOX STRUCTURE (TYPE 2) 1.000 1.000

EACH 0.000 0.00

150.00000 1.000 150.00

210-00012  
 

0220 RESET MAILBOX STRUCTURE (TYPE 3) 17.000 17.000

EACH 0.000 0.00

230.00000 17.000 3,910.00

210-00013  
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PCN: 14671-BID    ESTIMATE RUN 02/07/2006

PROJECT: NH 1602-100                   ESTIMATE NO: 0014 12:20:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 RESET MAILBOX STRUCTURE (TYPE 4) 12.000 12.000

EACH 0.000 0.00

380.00000 12.000 4,560.00

210-00014  
 

0230 *RESET GROUND SIGN 52.000 52.000

EACH 0.000 0.00

131.00000 52.000 6,812.00

210-00810  
 

0235 ADJUST MANHOLE 2.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

210-04010  
 

0240 MODIFY MANHOLE 7.000 7.000

EACH 0.000 0.00

980.00000 7.000 6,860.00

210-04015  
 

0245 *MODIFY INLET 1.000 1.000

EACH 0.000 0.00

2,300.00000 1.000 2,300.00

210-04020  
 

0250 *SEEDING (NATIVE) 28.600 27.090

ACRE 1.510 581.35

385.00000 28.600 11,011.00

212-00006  
 

0255 *SOIL PREPARATION (SPECIAL) 28.600 27.090

ACRE 1.510 1,162.70

770.00000 28.600 22,022.00

212-00047  
 

0260 *MULCHING (WEED FREE STRAW) 21.300 19.820

ACRE 1.480 962.00

650.00000 21.300 13,845.00

213-00004  
 

0265 *MULCH TACKIFIER 4,258.000 3,958.000

LB  300.000 495.00

1.65000 4,258.000 7,025.70

213-00061  
 

0270 *BRUSH LAYER CUTTING 400.000 400.000

EACH 0.000 0.00

11.00000 400.000 4,400.00

214-01010  
 

0275 *TRANSPLANT PLUG 50.000 50.000

EACH 0.000 0.00

14.00000 50.000 700.00

215-00600  
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PCN: 14671-BID    ESTIMATE RUN 02/07/2006

PROJECT: NH 1602-100                   ESTIMATE NO: 0014 12:20:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *SOIL RETENTION BLANKET (EXCELSIOR) 2,726.000 2,726.000

SY  0.000 0.00

1.10000 2,726.000 2,998.60

216-00015  
 

0285 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.000 0.000

L S 0.000 0.00

3,000.00000 0.000 0.00

250-00010  
 

0290 MONITORING TECHNICIAN 12.000 12.000

HOUR 0.000 0.00

70.00000 12.000 840.00

250-00050  
 

0295 ENVIRONMENTAL HEALTH AND SAFETY 0.000 0.000

L S 0.000 0.00

875.00000 0.000 0.00

250-00100  
 

0300 HEALTH AND SAFETY OFFICER 0.000 0.000

HOUR 0.000 0.00

105.00000 0.000 0.00

250-00110  
 

0305 MATERIAL SAMPLING AND DELIVERY 0.000 0.000

EACH 0.000 0.00

115.00000 0.000 0.00

250-00120  
 

0310 SOLID WASTE DISPOSAL 0.000 0.000

CY  0.000 0.00

37.00000 0.000 0.00

250-00210  
 

0315 *AGGREGATE BASE COURSE (CLASS 2) 46,043.570 46,043.570

TON 0.000 0.00

8.20000 46,043.570 377,557.27

304-02000  
 

0315 MATERIAL ALLOWANCE ABC (CLASS 2) 0.000

TON 0.000 0.00

3.80000 0.000 0.00

0320 *AGGREGATE BASE COURSE (CLASS 6) 27,880.940 27,880.940

TON 0.000 0.00

10.00000 27,880.940 278,809.40

304-06000  
 

0320 MATERIAL ALLOWANCE ABC (CLASS 6) -0.002

TON 0.000 0.00

4.75000 -0.002 -0.01
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PCN: 14671-BID    ESTIMATE RUN

PROJECT: NH 1602-100                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 MATERIAL ALLOWANCE ABC (CLASS 6) 0.000

TON 0.000 0.00

4.75000 0.000 0.00

0325 *AGGREGATE BASE COURSE (SPECIAL) 7,551.340 7,551.340

TON 0.000 0.00

11.50000 7,551.340 86,840.41

304-09014  
 

0330 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 610.600 610.600

TON 0.000 0.00

90.00000 610.600 54,954.00

403-00720  
 

0335 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 36,948.430 36,948.430

TON 0.000 0.00

21.70000 36,948.430 801,780.93

403-34701  
 

0335 MATERIAL ALLOWANCE CRUSHER FINES 0.000

TON 0.000 0.00

6.46000 0.000 0.00

0335 MATERIAL ALLOWANCE INTERMEDIATE AGGREGATE 0.000

TON 0.000 0.00

6.46000 0.000 0.00

0335 MATERIAL ALLOWANCE COARSE AGGREGATE 0.000

TON 0.000 0.00

6.46000 0.000 0.00

0335 MATERIAL ALLOWANCE CRUSHER FINES 0.000

TON 0.000 0.00

6.46000 0.000 0.00

0335 MATERIAL ALLOWANCE INTERMEDIATE AGGREGATE 0.000

TON 0.000 0.00

6.46000 0.000 0.00

0335 MATERIAL ALLOWANCE COARSE AGGREGATE 0.000

TON 0.000 0.00

6.46000 0.000 0.00

0335 MATERIAL ALLOWANCE CRUSHER FINES ESTIMATE #1 @100% 0.000

TON 0.000 0.00

6.46000 0.000 0.00
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PCN: 14671-BID    ESTIMATE RUN

PROJECT: NH 1602-100                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 MATERIAL ALLOWANCE INTERMEDIATE AGG. ESTIMATE #1 @100% 0.000

TON 0.000 0.00

6.46000 0.000 0.00

0335 MATERIAL ALLOWANCE COARSE AGG. ESTIMATE #1 @100% 0.000

TON 0.000 0.00

6.46000 0.000 0.00

0335 MATERIAL ALLOWANCE HBP AGGREGATE 0.000

TON 0.000 0.00

6.46000 0.000 0.00

0340 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 935.980 935.980

TON 0.000 0.00

270.00000 935.980 252,714.60

411-03342  
 

0345 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,532.610 1,532.610

TON 0.000 0.00

195.00000 1,532.610 298,858.95

411-03352  
 

0350 EMULSIFIED ASPHALT (SLOW-SETTING) 7,302.000 7,301.700

GAL 0.300 0.48

1.60000 7,302.000 11,683.20

411-10255  
 

0355 GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000 0.000

SY  0.000 0.00

2.10000 0.000 0.00

420-00100  
 

0360 GEOTEXTILE (DRAINAGE) (CLASS A) 391.000 391.230

SY  -0.230 -0.92

4.00000 391.000 1,564.00

420-00110  
 

0365 GEOTEXTILE (SEPARATOR) (CLASS B) 64,765.000 64,764.560

SY  0.440 0.22

0.50000 64,765.000 32,382.50

420-00131  
 

0370 *DRILLED CAISSON (18 INCH) 14.000 14.000

LF  0.000 0.00

190.00000 14.000 2,660.00

503-00018  
 

0375 *DRILLED CAISSON (42 INCH) 33.000 33.000

LF  0.000 0.00

260.00000 33.000 8,580.00

503-00042  
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PCN: 14671-BID    ESTIMATE RUN 02/07/2006

PROJECT: NH 1602-100                   ESTIMATE NO: 0014 12:20:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 RIPRAP (18 INCH) 185.000 185.260

CY  -0.260 -36.40

140.00000 185.000 25,900.00

506-00218  
 

0385 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 4.100 4.100

CY  0.000 0.00

615.00000 4.100 2,521.50

507-00100  
 

0390 *CONCRETE CLASS B (WALL) 66.000 65.960

CY  0.040 32.40

810.00000 66.000 53,460.00

601-01050  
 

0395 *REINFORCING STEEL 2,877.000 2,877.000

LB  0.000 0.00

1.00000 2,877.000 2,877.00

602-00000  
 

0400 18 INCH CORRUGATED STEEL PIPE 1,236.000 1,236.000

LF  0.000 0.00

50.00000 1,236.000 61,800.00

603-10180  
 

0405 24 INCH CORRUGATED STEEL PIPE 779.000 779.000

LF  0.000 0.00

60.00000 779.000 46,740.00

603-10240  
 

0410 30 INCH CORRUGATED STEEL PIPE 18.000 18.000

LF  0.000 0.00

73.00000 18.000 1,314.00

603-10300  
 

0415 36 INCH CORRUGATED STEEL PIPE 16.000 16.000

LF  0.000 0.00

85.00000 16.000 1,360.00

603-10360  
 

0420 48 INCH CORRUGATED STEEL PIPE 110.000 110.000

LF  0.000 0.00

95.00000 110.000 10,450.00

603-10480  
 

0425 60 INCH CORRUGATED STEEL PIPE 308.000 308.000

LF  0.000 0.00

200.00000 308.000 61,600.00

603-10600  
 

0430 72 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 0.000 0.000

LF  0.000 0.00

300.00000 0.000 0.00

603-15072  
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PCN: 14671-BID    ESTIMATE RUN 02/07/2006

PROJECT: NH 1602-100                   ESTIMATE NO: 0014 12:20:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 18 INCH STEEL END SECTION 24.000 24.000

EACH 0.000 0.00

260.00000 24.000 6,240.00

603-30018  
 

0440 24 INCH STEEL END SECTION 26.000 26.000

EACH 0.000 0.00

390.00000 26.000 10,140.00

603-30024  
 

0445 30 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

530.00000 1.000 530.00

603-30030  
 

0450 36 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

750.00000 2.000 1,500.00

603-30036  
 

0455 12 INCH SEWER PIPE 0.000 0.000

LF  0.000 0.00

55.00000 0.000 0.00

603-83012  
 

0460 *INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,300.00000 1.000 3,300.00

604-00305  
 

0465 *INLET TYPE C (10 FOOT) 2.000 2.000

EACH 0.000 0.00

3,800.00000 2.000 7,600.00

604-00310  
 

0470 *INLET TYPE D (15 FOOT) 1.000 1.000

EACH 0.000 0.00

5,600.00000 1.000 5,600.00

604-00515  
 

0475 *INLET TYPE 13 (5 FOOT) 2.000 2.000

EACH 0.000 0.00

3,300.00000 2.000 6,600.00

604-13005  
 

0480 *INLET TYPE R  L 5 (5 FOOT) 2.000 2.000

EACH 0.000 0.00

4,700.00000 2.000 9,400.00

604-19105  
 

0485 MANHOLE BOX BASE (15 FOOT) 1.000 1.000

EACH 0.000 0.00

5,400.00000 1.000 5,400.00

604-31015  
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PCN: 14671-BID    ESTIMATE RUN 02/07/2006

PROJECT: NH 1602-100                   ESTIMATE NO: 0014 12:20:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 SUBSURFACE DRAIN OUTLET 273.000 273.000

LF  0.000 0.00

24.00000 273.000 6,552.00

605-84000  
 

0495 *GUARDRAIL TYPE 3 (6-3 POST SPACING) DELETED - REPLACE
WITH CORTEN TYPE

0.000 0.000

LF  0.000 0.00

14.80000 0.000 0.00

606-00301  
 

0500 *END ANCHORAGE TYPE 3D DELETED - REPLACE WITH CORTEN 
TYPE

0.000 0.000

EACH 0.000 0.00

875.00000 0.000 0.00

606-01340  
 

0505 *END ANCHORAGE (FLARED) DELETED - REPLACE WITH CORTEN 
TYPE

0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-02005  
 

0510 *END POST 85.000 85.000

EACH 0.000 0.00

165.00000 85.000 14,025.00

607-00005  
 

0510 MATERIAL ALLOWANCE ANGLE BRACES FOR END POSTS 0.000

EACH 0.000 0.00

29.12000 0.000 0.00

0515 *CORNER AND LINE BRACE POST 40.000 40.000

EACH 0.000 0.00

195.00000 40.000 7,800.00

607-00010  
 

0515 MATERIAL ALLOWANCE ANGLE BRACES FOR CORNER AND LINE 
BRACES

0.000

EACH 0.000 0.00

41.72000 0.000 0.00

0520 *FENCE COMBINATION WIRE WITH METAL POSTS 21,639.000 21,639.000

LF  0.000 0.00

1.70000 21,639.000 36,786.30

607-11200  
 

0520 MATERIAL ALLOWANCE POSTS FOR CWMP FENCE 0.000

LF  0.000 0.00

0.23536 0.000 0.00

0520 MATERIAL ALLOWANCE BARB AND MESH WIRE FOR CWMP FENCE 0.000

LF  0.000 0.00

0.50488 0.000 0.00
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0525 *FENCE (PLASTIC) 1,517.000 1,516.500

LF  0.500 1.05

2.10000 1,517.000 3,185.70

607-11525  
 

0530 *FENCE WOOD (SOUND BARRIER) (120 INCH) 450.000 450.000

LF  0.000 0.00

92.00000 450.000 41,400.00

607-11720  
 

0530 MATERIAL ALLOWANCE LUMBER FOR SOUND BARRIER WALL 0.000

LF  0.000 0.00

28.50940 0.000 0.00

0530 MATERIAL ALLOWANCE I BEAM FOR SOUND BARRIER FENCE -0.001

LF  0.000 0.00

17.36180 -0.001 -0.02

0535 *END POST (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

155.00000 0.000 0.00

607-52905  
 

0540 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

607-52910  
 

0545 *FENCE CHAIN LINK (48 INCH) 0.000 0.000

LF  0.000 0.00

16.80000 0.000 0.00

607-53148  
 

0550 *CONCRETE CURB RAMP 65.000 65.300

SY  -0.300 -14.10

47.00000 65.000 3,055.00

608-00010  
 

0555 *CURB AND GUTTER TYPE 2 (SECTION I-B) 5,132.000 5,132.000

LF  0.000 0.00

16.20000 5,132.000 83,138.40

609-21010  
 

0560 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 10,114.000 10,114.000

SF  0.000 0.00

7.35000 10,114.000 74,337.90

610-00020  
 

0565 *DELINEATOR (TYPE I) 325.000 325.000

EACH 0.000 0.00

18.00000 325.000 5,850.00

612-00001  
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0570 *DELINEATOR (TYPE II) 100.000 100.000

EACH 0.000 0.00

19.00000 100.000 1,900.00

612-00002  
 

0575 *DELINEATOR (TYPE III) 18.000 18.000

EACH 0.000 0.00

21.00000 18.000 378.00

612-00003  
 

0580 *6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 0.000 0.000

LF  0.000 0.00

6.30000 0.000 0.00

613-00602  
 

0585 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,500.000 1,500.000

LF  0.000 0.00

9.50000 1,500.000 14,250.00

613-01200  
 

0590 *2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 288.000 288.000

LF  0.000 0.00

11.00000 288.000 3,168.00

613-01250  
 

0595 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 708.000 708.000

LF  0.000 0.00

11.80000 708.000 8,354.40

613-01300  
 

0600 *WIRING 1.000 1.000

L S 0.000 0.00

19,000.00000 1.000 19,000.00

613-10000  
 

0605 *CONCRETE FOUNDATION PAD 1.000 1.000

EACH 0.000 0.00

315.00000 1.000 315.00

613-40000  
 

0610 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (INSTALL 
ONLY) 

4.000 4.000

EACH 0.000 0.00

205.00000 4.000 820.00

613-70401  
 

0615 *SIGN PANEL (CLASS I) (INSTALL ONLY) 27.000 27.000

EACH 0.000 0.00

26.00000 27.000 702.00

614-00026  
 

0620 *SIGN PANEL (CLASS II) (INSTALL ONLY) 115.000 114.500

SF  0.500 1.55

3.10000 115.000 356.50

614-00027  
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0625 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 121.000 121.160

LF  -0.160 -1.01

6.30000 121.000 762.30

614-01502  
 

0630 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 39.000 39.000

EACH 0.000 0.00

37.00000 39.000 1,443.00

614-01522  
 

0635 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 219.000 219.330

LF  -0.330 -8.58

26.00000 219.000 5,694.00

614-01552  
 

0640 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

33.000 33.000

EACH 0.000 0.00

84.00000 33.000 2,772.00

614-01588  
 

0645 CONCRETE FOOTING (TYPE 1) 4.000 4.000

EACH 0.000 0.00

260.00000 4.000 1,040.00

614-03001  
 

0650 *TRAFFIC SIGNAL FACE (12-12-12-12)(INSTALL ONLY) 1.000 1.000

EACH 0.000 0.00

240.00000 1.000 240.00

614-70450  
 

0655 *LOOP DETECTOR WIRE PREFABRICATED (INSTALL ONLY) 2,202.000 2,202.000

LF  0.000 0.00

6.30000 2,202.000 13,872.60

614-72873  
 

0660 *PEDESTRIAN SIGNAL FACE (16-16) (INSTALL ONLY) 8.000 8.000

EACH 0.000 0.00

210.00000 8.000 1,680.00

614-75332  
 

0665 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 11.000 11.000

EACH 0.000 0.00

210.00000 11.000 2,310.00

614-75336  
 

0670 *TRAFFIC SIGNAL FACE (12-12-12-12-12) (INSTALL ONLY) 2.000 2.000

EACH 0.000 0.00

310.00000 2.000 620.00

614-75560  
 

0675 *PEDESTRIAN PUSH BUTTON (INSTALL ONLY) 8.000 8.000

EACH 0.000 0.00

53.00000 8.000 424.00

614-75860  
 



CONTID: C14671         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 14671-BID    ESTIMATE RUN 02/07/2006

PROJECT: NH 1602-100                   ESTIMATE NO: 0014 12:20:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0680 *FIRE PREEMPTION UNIT AND TIMER (INSTALL ONLY) 4.000 4.000

EACH 0.000 0.00

105.00000 4.000 420.00

614-75866  
 

0685 *TRAFFIC SIGNAL-LIGHT POLE (2 MAST ARM) (INSTALL ONLY) 2.000 2.000

EACH 0.000 0.00

1,600.00000 2.000 3,200.00

614-81302  
 

0690 *TRAFFIC SIGNAL PEDESTAL POLE (INSTALL ONLY) 2.000 2.000

EACH 0.000 0.00

1,100.00000 2.000 2,200.00

614-84455  
 

0695 *CONTROLLER (TYPE 170E) 1.000 1.000

EACH 0.000 0.00

630.00000 1.000 630.00

614-86245  
 

0700 18 INCH CONCRETE SIPHON PIPE 144.000 144.000

LF  0.000 0.00

100.00000 144.000 14,400.00

616-00180  
 

0705 18 INCH TRASH GUARD 2.000 2.000

EACH 0.000 0.00

650.00000 2.000 1,300.00

616-30018  
 

0710 6 INCH VALVE AND VALVE BOX 1.000 1.000

EACH 0.000 0.00

1,400.00000 1.000 1,400.00

616-50048  
 

0715 *66 INCH WELDED STEEL PIPE (JACKED) 202.000 202.000

LF  0.000 0.00

2,000.00000 202.000 404,000.00

619-10665  
 

0715 MATERIAL ALLOWANCE 66" WELDED STEEL PIPE 0.000

L S 0.000 0.00

55,987.48000 0.000 0.00

0720 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

100,000.00000 1.000 100,000.00

625-00000  
 

0725 *CONSTRUCTION SURVEYING (HOURLY) 80.000 79.500

HOUR 0.500 55.00

110.00000 80.000 8,800.00

625-00001  
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0730 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

396,000.00000 1.000 396,000.00

626-00000  
 

0735 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

4,000.00000 1.000 4,000.00

626-01000  
 

0740 *EPOXY PAVEMENT MARKING 385.000 385.000

GAL 0.000 0.00

68.00000 385.000 26,180.00

627-00005  
 

0745 *PAVEMENT MARKING PAINT (WATERBORNE) 927.000 927.300

GAL -0.300 -8.70

29.00000 927.000 26,883.00

627-00011  
 

0750 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

1,486.000 1,486.000

SF  0.000 0.00

13.00000 1,486.000 19,318.00

627-30325  
 

0755 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

740.000 740.000

SF  0.000 0.00

9.50000 740.000 7,030.00

627-30330  
 

0760 *FLAGGING 8,970.000 8,970.300

HOUR -0.300 -6.30

21.00000 8,970.000 188,370.00

630-00000  
 

0765 *TRAFFIC CONTROL INSPECTION 62.000 62.000

DAY 0.000 0.00

75.00000 62.000 4,650.00

630-00007  
 

0770 *TRAFFIC CONTROL MANAGEMENT 203.000 203.000

DAY 0.000 0.00

385.00000 203.000 78,155.00

630-00012  
 

0775 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 47.000 47.000

EACH 0.000 0.00

53.00000 47.000 2,491.00

630-80341  
 

0780 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 144.000 144.000

EACH 0.000 0.00

42.00000 144.000 6,048.00

630-80342  
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0785 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 11.000 11.000

EACH 0.000 0.00

42.00000 11.000 462.00

630-80343  
 

0790 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 179.000 179.000

SF  0.000 0.00

9.50000 179.000 1,700.50

630-80344  
 

0795 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 2.000

EACH 0.000 0.00

1,600.00000 2.000 3,200.00

630-80358  
 

0800 *DRUM CHANNELIZING DEVICE 479.000 479.000

EACH 0.000 0.00

13.00000 479.000 6,227.00

630-80360  
 

0805 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 23.000 23.000

EACH 0.000 0.00

26.00000 23.000 598.00

630-80363  
 

0810 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 24.000 24.000

EACH 0.000 0.00

26.00000 24.000 624.00

630-80364  
 

0815 CONCRETE BARRIER (TEMPORARY) 1,310.000 1,310.000

LF  0.000 0.00

38.00000 1,310.000 49,780.00

630-80370  
 

0820 *TRAFFIC CONE 410.000 410.000

EACH 0.000 0.00

3.20000 410.000 1,312.00

630-80380  
 

0825 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

1,100.00000 1.000 1,100.00

630-80510  
 

0830 *MOBILE PROFILOGRAPH OPERATION ZONE 0.000 0.000

L S 0.000 0.00

1,300.00000 0.000 0.00

630-80560  
 

0835 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000 2.000

EACH 0.000 0.00

530.00000 2.000 1,060.00

630-85006  
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0840 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0845 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0850 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 4,941.000 4,941.000

F A 0.000 0.00

1.00000 4,941.000 4,941.00

700-70012  
 

0855 F/A INCENTIVE (EARLY COMPLETION) 33,000.000 0.000

F A 33,000.000 33,000.00

1.00000 33,000.000 33,000.00

700-70014  
 

0860 F/A ON-THE-JOB TRAINEE 844.000 843.600

HOUR 0.000 0.00

1.00000 843.600 843.60

700-70021  
 

0865 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0870 F/A QUALITY INCENTIVE PAYMENT 10,084.800 10,084.800

F A 0.000 0.00

1.00000 10,084.800 10,084.80

700-70025  
 

0875 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0880 F/A REMOVAL OF UNDERGROUND STORAGE TANK 4,792.700 4,107.190

F A 685.510 685.51

1.00000 4,792.700 4,792.70

700-70050  
 

0885 F/A RELOCATE IRRIGATION PUMP HOUSE 929.520 890.060

F A 39.460 39.46

1.00000 929.520 929.52

700-70100  
 

0890 F/A INSTALL ELECTRICAL AND PHONE CONNECTIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70110  
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0895 F/A UTILITIES AND MAINTENANCE OF FIELD FACILITIES 23,672.460 23,671.310

F A 1.150 1.15

1.00000 23,672.460 23,672.46

700-70195  
 

0900 F/A SEWER LINES 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70250  
 

0905 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0910 F/A ASBESTOS ABATEMENT WORK 9,568.870 9,568.870

F A 0.000 0.00

1.00000 9,568.870 9,568.87

700-70495  
 

1035 ADDED ITEM (FOOT)/ GUARDRAIL TYPE 3 CORTEN 3,926.000 3,926.000

LF  0.000 0.00

18.37000 3,926.000 72,120.62

900-00012  
 

1040 ADDED ITEM (EACH)/ END ANCHORAGE TYPE 3D CORTEN 8.000 8.000

EACH 0.000 0.00

918.28000 8.000 7,346.24

900-00007  
 

1045 ADDED ITEM (EACH)/ END ANCHORAGE (FLARED)(CORTEN) 5.000 5.000

EACH 0.000 0.00

1,657.15000 5.000 8,285.75

900-00007  
 

1050 ADDED ITEM (LUMP SUM)/ ADDED HIGH SPEED DSL LINES 1.000 1.000

L S 0.000 0.00

2,433.27000 1.000 2,433.27

900-00014  
 

1055 REM DELINEATOR 208.000 208.000

EACH 0.000 0.00

6.26000 208.000 1,302.08

202-00090  
 

1060 ADDED ITEM (TON)/ WEDGE AND LEVELING OPERATIONS 5,698.480 5,698.480

TON 0.000 0.00

30.00000 5,698.480 170,954.40

900-00024  
 

1065 ADDED ITEM (DOLLAR)/ LONG DISTANCE TELEPHONE CHARGES 0.203 0.203

DOL 0.000 0.00

1,500.00000 0.203 304.50

900-00006  
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1070 AGGREGATE BASE COURSE (CLASS 3) AGGREGATE BASE COURSE 
(CLASS 3)

0.000 0.000

CY  0.000 0.00

14.17000 0.000 0.00

304-03005  
 

1075 2 INCH ELECTRICAL CONDUIT (PLASTIC) 12,284.000 12,284.000

LF  0.000 0.00

8.59000 12,284.000 105,519.56

613-01200  
 

1080 PULL BOX (16"X16"X6") 10.000 10.000

EACH 0.000 0.00

275.00000 10.000 2,750.00

613-07016  
 

1085 WIRING 1.000 1.000

L S 0.000 0.00

15,345.00000 1.000 15,345.00

613-10000  
 

1090 ADDED ITEM (DOLLAR)/ REPLACEMENT OF A TRAFFIC CONTROL 
RADIO

1.000 1.000

DOL 0.000 0.00

868.32000 1.000 868.32

900-00006  
 

1095 ADDED ITEM (LUMP SUM)/ 1.000 1.000

L S 0.000 0.00

35,219.27000 1.000 35,219.27

900-00014  
 

1100 *ADDED ITEM (CUBIC YARD)/ CO #013, PLUG CULVERT 35.500 35.500

CY  0.000 0.00

147.20000 35.500 5,225.60

900-00004  
 

1105 ADDED ITEM (LUMP SUM)/ CO #014, DESIGN ERROR AT 
STA204+13.

1.000 1.000

L S 0.000 0.00

17,897.04000 1.000 17,897.04

900-00014  
 

1110 STRUCTURE EXCAVATION CO #015, DESIGN CHANGE AT 
STA206+93.

64.000 64.250

CY  -0.250 -1.63

6.50000 64.000 416.00

206-00000  
 

1115 STRUCTURE BACKFILL (CLASS 1) CO #015, DESIGN CHANGE AT
STA206+93.

68.000 68.000

CY  0.000 0.00

17.00000 68.000 1,156.00

206-00100  
 

1125 CONCRETE CLASS B CO #015, DESIGN CHANGE AT STA206+93. 0.000 0.000

CY  0.000 0.00

130.00000 0.000 0.00

601-01000  
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1130 INLET TYPE D (SPECIAL) CO #015, DESIGN CHANGE AT 
STA206+93.

2.000 2.000

EACH 0.000 0.00

4,950.00000 2.000 9,900.00

604-00550  
 

1135 24 INCH PLASTIC PIPE CO #015, DESIGN CHANGE AT 
STA206+93.

214.000 214.000

LF  0.000 0.00

47.75000 214.000 10,218.50

603-50024  
 

1140 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT 
TICKETS

-60.000 -60.000

DOL 0.000 0.00

1.00000 -60.000 -60.00

900-00006  
 

1150 ADDED ITEM (LUMP SUM)/ NIGHT WORK PAYMENT. 1.000 1.000

L S 0.000 0.00

54,143.57000 1.000 54,143.57

900-00014  
 

1175 AGGREGATE BASE COURSE (CLASS 3) REPLACES LINE ITEM 
#1070

1,995.790 1,995.790

TON 0.000 0.00

14.17000 1,995.790 28,280.34

304-03000  
 

1180 INLET TYPE D (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,552.00000 1.000 2,552.00

604-00505  
 

1185 ADDED ITEM (LUMP SUM)/ EXTENDED JOB SITE OVERHEAD 
COSTS.

63,767.520 63,767.520

L S 0.000 0.00

1.00000 63,767.520 63,767.52

900-00014  
 

1190 ADDED ITEM (FOOT)/ 5,132.000 5,132.000

LF  0.000 0.00

2.06000 5,132.000 10,571.92

900-00012  
 

1195 SOIL RETENTION BLANKET (SPECIAL) CO #024, PRICE 
INCREASE OF EROSION CONTROL BLANKET

29,851.000 29,851.000

SY  0.000 0.00

3.31000 29,851.000 98,806.81

216-00030  
 

1200 DELINEATOR (FLEXIBLE) (TYPE III) 56.000 56.000

EACH 0.000 0.00

35.00000 56.000 1,960.00

612-00043  
 

1205 ADDED ITEM (LUMP SUM)/ CO #026 1.000 1.000

L S 0.000 0.00

5,313.96000 1.000 5,313.96

900-00014  
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PCN: 14671-BID    ESTIMATE RUN 02/07/2006

PROJECT: NH 1602-100                   ESTIMATE NO: 0014 12:20:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1210 ADDED ITEM (LUMP SUM)/ CO #027 1.000 1.000

L S 0.000 0.00

1,949.65000 1.000 1,949.65

900-00014  
 

1215 ADDED ITEM (LUMP SUM)/ CO #028 4,000.000 4,000.000

L S 0.000 0.00

1.00000 4,000.000 4,000.00

900-00014  
 

1220 ADDED ITEM (LUMP SUM)/ CO #029 1,987.500 1,987.500

L S 0.000 0.00

1.00000 1,987.500 1,987.50

900-00014  
 

1225 ADDED ITEM (LUMP SUM)/ CO #030 13,284.900 13,284.900

L S 0.000 0.00

1.00000 13,284.900 13,284.90

900-00014  
 

1230 ADDED ITEM (LUMP SUM)/ CO #031 10,442.630 10,442.630

L S 0.000 0.00

1.00000 10,442.630 10,442.63

900-00014  
 

1235 RESET END SECTION CO #032 4.000 4.000

EACH 0.000 0.00

589.56000 4.000 2,358.24

210-00015  
 

1240 RELAY PIPE (18 INCH) CO #032 88.000 88.000

LF  0.000 0.00

136.58000 88.000 12,019.04

210-02018  
 

1245 18 INCH CORRUGATED STEEL PIPE CO #032 16.000 16.000

LF  0.000 0.00

102.61000 16.000 1,641.76

603-10180  
 

1250 AGGREGATE BASE COURSE (CLASS 3) CO #032 171.000 171.000

CY  0.000 0.00

36.70000 171.000 6,275.70

304-03005  
 

1255 MOBILIZATION (WITHOUT AUTOPAY) CO #032 1.000 1.000

L S 0.000 0.00

6,599.39000 1.000 6,599.39

626-00100  
 

1260 ADDED ITEM (DOLLAR)/ CO #032, FORCE ACCOUNT 2,387.540 2,052.690

DOL 334.850 334.85

1.00000 2,387.540 2,387.54

900-00006  
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PCN: 14671-BID    ESTIMATE RUN 02/07/2006

PROJECT: NH 1602-100                   ESTIMATE NO: 0014 12:20:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1265 ADDED ITEM (LUMP SUM)/ CO #032, EXTENDED OVERHEAD 1.000 1.000

L S 0.000 0.00

23,912.82000 1.000 23,912.82

900-00014  
 

1270 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR HYDRATED LIME 0.000 -36,581.820

DOL 36,581.820 36,581.82

1.00000 0.000 0.00

900-00006  
 

1275 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ASPHALT 
CEMENT

-20,432.330 -20,432.330

DOL 0.000 0.00

1.00000 -20,432.330 -20,432.33

900-00006  
 

1280 ADDED ITEM (DOLLAR)/ ALERT TRAFFIC CONTROL LEIN 0.000 -8,653.570

DOL 8,653.570 8,653.57

1.00000 0.000 0.00

900-00006  
 

1285 ADDED ITEM (DOLLAR)/ CO #035 10,705.250 10,705.250

DOL 0.000 0.00

1.00000 10,705.250 10,705.25

900-00006  
 

CAT 0200 $82,565.43 6,367,753.94CURRENT AMT 6,367,754.37 $$

CAT NO0301 STRUCTURE WALL P-05-G NORTH MSE WALL

0920 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 7,389.000 7,389.000

CY  0.000 0.00

10.00000 7,389.000 73,890.00

203-00060  
 

0925 STRUCTURE EXCAVATION 720.000 720.000

CY  0.000 0.00

6.50000 720.000 4,680.00

206-00000  
 

0930 *STRUCTURE BACKFILL (CLASS 1) 1,817.000 1,817.000

CY  0.000 0.00

17.00000 1,817.000 30,889.00

206-00100  
 

0935 STRUCTURE BACKFILL (CLASS 2) 200.000 200.000

CY  0.000 0.00

26.00000 200.000 5,200.00

206-00200  
 

0940 *MECHANICAL REINFORCEMENT OF SOIL 1,281.000 1,281.000

CY  0.000 0.00

40.00000 1,281.000 51,240.00

206-00360  
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PCN: 14671-BID    ESTIMATE RUN 02/07/2006

PROJECT: NH 1602-100                   ESTIMATE NO: 0014 12:20:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE WALL P-05-G NORTH MSE WALL

0945 *FILTER MATERIAL (CLASS A) 527.000 527.000

CY  0.000 0.00

44.00000 527.000 23,188.00

206-00510  
 

0945 MATERIAL ALLOWANCE FILTER MATERIAL (CLASS A) 0.000

CY  0.000 0.00

7.43000 0.000 0.00

0950 *BLOCK FACING 3,900.000 3,900.000

SF  0.000 0.00

5.10000 3,900.000 19,890.00

504-04410  
 

0955 *GEOGRID REINFORCEMENT 7,500.000 7,500.000

SY  0.000 0.00

1.70000 7,500.000 12,750.00

506-01020  
 

0960 *CONCRETE CLASS B 20.000 20.000

CY  0.000 0.00

130.00000 20.000 2,600.00

601-01000  
 

0965 *REINFORCING STEEL 220.000 220.000

LB  0.000 0.00

1.00000 220.000 220.00

602-00000  
 

CAT 0301 $0.00 224,547.00CURRENT AMT 224,547.00 $$

CAT NO0302 STRUCTURE WALL P-05-H SOUTH MSE WALL

0970 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,895.000 4,895.000

CY  0.000 0.00

10.00000 4,895.000 48,950.00

203-00060  
 

0975 STRUCTURE EXCAVATION 864.000 864.000

CY  0.000 0.00

6.50000 864.000 5,616.00

206-00000  
 

0980 *STRUCTURE BACKFILL (CLASS 1) 729.000 729.000

CY  0.000 0.00

17.00000 729.000 12,393.00

206-00100  
 

0985 STRUCTURE BACKFILL (CLASS 2) 165.000 165.000

CY  0.000 0.00

26.00000 165.000 4,290.00

206-00200  
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PCN: 14671-BID    ESTIMATE RUN 02/07/2006

PROJECT: NH 1602-100                   ESTIMATE NO: 0014 12:20:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE WALL P-05-H SOUTH MSE WALL

0990 *MECHANICAL REINFORCEMENT OF SOIL 795.000 795.000

CY  0.000 0.00

40.00000 795.000 31,800.00

206-00360  
 

0995 *FILTER MATERIAL (CLASS A) 516.000 516.000

CY  0.000 0.00

44.00000 516.000 22,704.00

206-00510  
 

1000 *BLOCK FACING 2,200.000 2,200.000

SF  0.000 0.00

5.10000 2,200.000 11,220.00

504-04410  
 

1005 *GEOGRID REINFORCEMENT 3,300.000 3,300.000

SY  0.000 0.00

1.70000 3,300.000 5,610.00

506-01020  
 

1010 *CONCRETE CLASS B 12.000 12.000

CY  0.000 0.00

130.00000 12.000 1,560.00

601-01000  
 

1015 *REINFORCING STEEL 103.000 103.000

LB  0.000 0.00

1.00000 103.000 103.00

602-00000  
 

CAT 0302 $0.00 144,246.00CURRENT AMT 144,246.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

1020 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,000.00000 1.000 14,000.00

620-00002  
 

1025 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012  
 

1030 SANITARY FACILITY 4.000 4.000

EACH 0.000 0.00

2,000.00000 4.000 8,000.00

620-00020  
 

CAT 0400 $0.00 37,000.00CURRENT AMT 37,000.00 $$

PROJECT TOTAL 82,565.43 $ 6,773,546.94CURRENT AMT 6,773,547.37 $$


